

BEFORE FOURTEEN YEARS

REQUEST FOR EXTENSION OF TIME TO FILE PROOF OF BENEFICIAL USE

STATE OF UTAH

Fee Amount: \$50

EXCHANGE NO. E4803 (35-12099)
APPLICANT: Powder Mountain Water & Sewer Improvement Dist.
298 24th Street, Suite 150
Ogden, UT 84401

Provide all information requested below:

Construction completed to date:

See Attachment

Work completed since last extension:

See Attachment

Reasons why the project has not been completed:

See Attachment

Estimated time for completion of project:

See Attachment

Pursuant to Section 73-3-12, Utah Code Annotated 1953 (as amended), request is made for EXTENSION OF TIME to file proof of beneficial use. I assert that to the best of my knowledge all information provided herein is true and complete. By signing this form, I assert that I am the applicant or I have been granted authority to make this request on behalf of the applicant.

Roy Watts
APPLICANT or REPRESENTATIVE (signature)

1-24-2019
Date

801-983-2727
Telephone Number (Optional)

Roy WATTS
APPLICANT or REPRESENTATIVE (print)

Manager
REPRESENTATIVE'S TITLE

FOR OFFICE USE ONLY

\$50 FEE RECD. ✓ #2194 BY AC RECEIPT NO. 19-00350 COMPUTER

PROOF DUE DATE: January 31, 2019

14 YEAR PERIOD ENDS: January 27, 2023

50 YEAR PERIOD ENDS: January 27, 2059

REMARKS:

Return to: DIVISION OF WATER RIGHTS*1594 West North Temple, Suite 220, Salt Lake City, UT 84116*(801)538-7240

RECEIVED

JAN 25 2019

WATER RIGHTS
SALT LAKE

AC

RECEIVED

JAN 25 2019

WATER RIGHTS
SALT LAKE

SCANNED AC

Extension Request

Attachment to:
Request for Extension of Time

Exchange Application: **35-12099 (E4803)**

Filed by:
Powder Mountain Water and Sewer Improvement District

The Powder Mountain Water and Sewer Improvement District (District) is a public water supplier as defined in §73-3-12 Utah Code Ann., 1953, as amended, legally established under Utah law to supply water to the residents within its service area on Powder Mountain, Cache and Weber Counties. The District holds several water rights, including this one, to meet the reasonable future needs of its residents

Construction completed to date:

The spring system has been developed and used for a number of years in the District's water system. The District has hired an engineering firm who is currently designing plans for an extensive upgrade to the Districts water system.

Work completed since the last extension:

In 2018, the District drilled a 12-inch, 1,100 ft deep replacement well to replace its existing well included under this exchange application at a cost of approximately \$1.4 million. Construction of the well was completed in November of 2018 but is yet to be equipped and tied into the water system. The District is currently in the process of requesting additional funding to complete this well project and for other upgrades to the water system. It is anticipated that the well project will be completed during the summer of 2019.

Reasons why the project has not been completed:

This water right is presently being used by the District. Full development within the District has not yet occurred and will not for a number of years in the future. The District affirmatively states that, pursuant to §73-3-12, it is holding this Water Right to meet the reasonable future requirements of its residents. Thus, the District requests that the State Engineer approve a ten-year or more extension of time as it further expands and develops within its system.

RECEIVED

JAN 25 2019

WATER RIGHTS
SALT LAKE

SCANNED AC