



GARY R. HERBERT
Governor

GREG BELL
Lieutenant Governor

State of Utah

DEPARTMENT OF NATURAL RESOURCES

MICHAEL R. STYLER
Executive Director

Division of Water Rights

KENT L. JONES
State Engineer/Division Director

November 16, 2009

Charlie Burgmeier
President
Interstate Irrigation and Reservoir Company
HCR 65 Box 766
McKinnon, WY 82938-9801

Dear Mr. Burgmeier:

We received a letter from Mr. David Potter on November 12, 2009, requesting more time to complete the required work on the Interstate Canal headworks as outlined in SEAA 1329. An extension of time is hereby granted. The due date for completion of the required work is hereby extended to September 1, 2010. The reason for this extension is to not interrupt the canal flow during the peak water season by waiting until the tail end of the irrigation season when water delivery is not as critical. If you have any questions, I can be reached at (801) 538-7469.

Sincerely,

Ben L. Anderson
Water Rights Distribution Engineer

cc: David A Potter, Secretary-Treasurer

SCANNED

